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INTRODUCTION 

In July 2005, Assembly Bill 144, Hancock (AB 144) created the Toll Bridge Project Oversight Committee 
(TBPOC) to implement a project oversight and project control process for the Benicia-Martinez Bridge project 
and the state toll bridge seismic retrofit program projects.  Comprised of the Caltrans Director, the Bay Area 
Toll Authority (BATA) Executive Director and the Executive Director of the California Transportation 
Commission (CTC), the TBPOC’s project oversight and control processes include but are not limited to 
reviewing bid specifications and documents, providing field staff to review ongoing costs, reviewing and 
approving significant change orders and claims in excess of $1 million (as defined by the committee) and 
preparing project reports. 
 
AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as 
under the direct oversight of the TBPOC.  The Toll Bridge Seismic Retrofit Program includes: 
 

Toll Bridge Seismic Retrofit Projects Seismic Safety Status 
San Francisco-Oakland Bay Bridge East Span Replacement  Construction 
San Francisco-Oakland Bay Bridge West Approach Replacement Construction 
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit  Complete 
San Mateo-Hayward Bridge Seismic Retrofit  Complete 
Richmond-San Rafael Bridge Seismic Retrofit Complete 
Eastbound Carquinez Bridge Seismic Retrofit Complete 
Benicia-Martinez Bridge Seismic Retrofit Complete 
San Diego-Coronado Bridge Seismic Retrofit Complete 
Vincent Thomas Bridge Seismic Retrofit Complete 

 
The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects, called the Regional 
Measure 1 (RM1) Toll Bridge Program, under the responsibility of the BATA.  While the rest of the projects in 
the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans (CT) will 
continue to report on their progress as an informational item.  The RM1 program includes: 
 

RM1 Projects Open to Traffic Status 
New Benicia-Martinez Bridge  Construction 
1927 Carquinez Bridge Demolition Construction 
Interstate 880/State Route 92 Interchange Reconstruction Design 
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Open 
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open 
Westbound Carquinez Bridge Replacement  Open 
San Mateo-Hayward Bridge Widening Open 
State Route 84 Bayfront Expressway Widening Open 
Richmond Parkway Open 

 
This report focuses on identifying critical project issues and monitoring project cost and schedule performance 
for the projects as measured against approved budgets and schedule milestones. This report is intended to fulfill 
Caltrans' requirement to provide monthly project progress reporting to the TBPOC under Section 30952.05 of 
the Streets and Highway Code. 
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EXECUTIVE SUMMARY 

Toll Bridge Seismic Retrofit Program—Cost ($Millions) 

Project 

 
 

Work Status 

AB 144 / 
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current  
Approved 

Budget 
(11/2006) 

 
Cost To 

Date  
(11/2006) 

Cost 
Forecast* 

At-
Completion 
Variance 

Cost 
Status 

         
a b c d e = c + d f g h = g - e i 

SFOBB East Span Replacement Project         
Capital Outlay Support  959.4                 -   959.4           461.9            977.1              17.7  
Capital Outlay Construction         

Skyway Construction 1,293.0                 -   1,293.0        1,107.5         1,293.0                    -    
SAS E2/T1 Foundations Construction 313.5                 -   313.5           187.2            313.5                    -    
SAS Superstructure Construction 1,753.7                 -   1,753.7           211.2         1,767.4              13.7   
YBI South/South Detour Design/Const 131.9                 -   131.9              36.6            152.2              20.3   
YBI Transition Structures Design 299.3                 -   299.3                  -             318.5              19.2   
Oakland Touchdown (OTD)  283.8                 -   283.8                  -             302.5              18.7   
   *  OTD Submarine Cable Advertise                        -                 9.6                    -    
   *  OTD No. 1 (Westbound) Design                        -             226.5                    -    
   *  OTD No. 2 (Eastbound) Design                        -               62.0                    -    
   *  OTD Electrical Systems Design                        -                 4.4                    -    
Existing Bridge Demolition Design 239.2                 -   239.2                  -             222.0            (17.2)  
Stormwater Treatment Measures Construction 15.0                 -   15.0                4.4              15.0                    -    
East Span Completed Projects   90.3                 -   90.3              88.6              90.3                    -    
Right-of-Way and Environmental Mitigation  72.4                 -   72.4              38.8              72.4                    -    
Other Budgeted Capital  35.1                 -   35.1                0.6              11.0            (24.1)  

Total SFOBB East Span Replacement Project  5,486.6                 -   5,486.6        2,136.8         5,534.9              48.3   
SFOBB West Approach Replacement Construction        

Capital Outlay Support  120.0                 -   120.0              86.0            120.0                    -    
Capital Outlay Construction   309.0                 -   309.0            218.8            309.0                    -    
Total SFOBB West Approach Replacement  429.0                 -   429.0            304.8            429.0                    -    

Richmond-San Rafael Bridge Retrofit Construction        
Capital Outlay Support           134.0              (7.0)           127.0            125.6            127.0                    -    
Capital Outlay Construction & Right-of-Way           780.0            (82.0)           698.0            665.6            698.0  -  
Total Richmond-San Rafael Bridge Retrofit           914.0            (89.0)           825.0            791.2            825.0                    -    

Program Completed Projects Complete        
Capital Outlay Support           219.8                   -             219.8            219.4            219.8                    -    
Capital Outlay Construction            705.6                   -             705.6            698.0            705.6                    -    
Total Program Completed Projects           925.4                    -             925.4            917.4            925.4                    -    

Miscellaneous Program Costs             30.0                   -               30.0              24.5              30.0                    -    
Program Contingency           900.0              89.0            989.0                  -             940.7            (48.3)  
Total Toll Bridge Seismic Retrofit Program        8,685.0                    -          8,685.0         4,174.7         8,685.0                    -    

 
 Within Approved Current Schedule and Budget 
 Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
 Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

 
Note: Details may not sum to totals due to rounding effects. 

* Cost forecasts are as of August 31, 2006.  Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk 

Analysis assessments for the TBSRP Projects and the TBSRP Quarterly Reports. 
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Toll Bridge Seismic Retrofit Program—Schedule  

Project 

AB 144 / 
SB 66 

Project 
Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete  
Current  

Approved 
Schedule 
(11/2006) 

Project 
Complete 
Schedule  
Forecast 
(11/2006) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        a b c d= b + c e f = e – d g h 
SFOBB East Span Replacement Project 
Skyway Apr 07 8 Dec 07 

 

Dec 07 -  A schedule extension due to hinge 
pipe beam fabrication, service 
platforms electrical appurtenances, 
polyester concrete, etc., has been 
approved by the TBPOC.   
See page 10. 

SAS E2/T1 Foundations Jun 08 (3) Mar 08 Mar 08 -   

SAS Superstructure 

   

Mar 12 12 Mar 13 Mar 13 -  Contract executed on May 3, 2006.    
See Note. 

YBI South/South Detour  Jul 07 - Jul 07 TBD TBD  Schedule is being assessed.  
Forecast completion date is TBD.  
See page 20. 

YBI Transition Structures Nov 13 12 Nov 14 Nov 14 -  In March 2006, the TBPOC 
approved the split of the YBI 
contract into three contracts.  
Schedules and estimates for the 
split contracts are being developed    

Oakland Touchdown (OTD) Nov 13 12 Nov 14 Nov 14 -   

   OTD Submarine Cable n/a  Jul 07 Oct 07 3  Award of contract is expected on 
January 9, 2007. See pages 9 and 
23. 

   OTD Westbound n/a  Jul 09 Oct 09 3  Advertise date postponed to provide 
additional time for utility 
coordination and contract formation. 

   OTD Eastbound n/a  Nov 14 Nov 14 -  See Note. 

Existing Bridge Demolition Sep 14 12 Sep 15 Sep 15 -  See Note. 

Stormwater Treatment Measures Mar 08 - Mar 08 Jun 07 (9)  Forecast based on actual award 
date and duration in contractor’s 
A+B bid. 

 Open to Traffic Date: Westbound Sep 11 12 Sep 12 Sep 12 -  See Note. 

 Open to Traffic Date: Eastbound Sep 12 12 Sep 13 Sep 13 -  See Note. 

SFOBB West Approach Replacement Aug 09 - Aug 09 Aug 09 -   

Richmond-San Rafael Bridge        

   Seismic Retrofit Aug 05 - Aug 05 Oct 05 2  Seismic retrofit completed July 29, 
2005.  Formal acceptance of 
contract October 28, 2005. $89 
million has been transferred to 
Program Contingency. See page 
32. 

   Public Access Project n/a - May 07 May 07 -  Bids opened December 1, 2006. 

Note:  Schedules for selected projects and the Open to Traffic dates were extended by 12 months from the AB144/SB66 baseline 
schedule due to Addenda #5 and #7 on the SAS Superstructure contract. 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                   MONTHLY PROGRESS REPORT     DECEMBER 2006  

 4

Regional Measure 1 Program—Cost ($Millions) 

Project 

 
 

Work Status 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current  
Approved 

Budget 
(11/2006) 

Cost To 
Date  

(11/2006) 

 
Cost 

Forecast* 

At-
Completion 
Variance 

Cost 
Status 

         a b c d e = c + d f g h = g - e I 
New Benicia-Martinez Bridge Project Construction        

Capital Outlay Support            157.1            24.8            181.8            160.7            181.8                    -    
Capital Outlay Construction             861.6          143.1         1,004.7            887.4         1,004.7                    -    
Capital Outlay Right-of-Way              20.4            (0.1)             20.3              12.3              20.3                    -    
Project Reserve              20.8            35.3              56.2                 -               56.2                    -    
Total New Benicia-Martinez Bridge Project         1,059.9          203.1         1,263.0         1,060.4         1,263.0                    -    

Carquinez Bridge Replacement Project Construction        
Capital Outlay Support            124.4            (1.1)           123.3            117.6            123.2              (0.1)  
Capital Outlay Construction             381.2             3.3            384.5            365.8            384.3              (0.2)  
Capital Outlay Right-of-Way              10.5                -               10.5               9.9              10.5                    -    
Project Reserve              12.1            (2.2)               9.9                  -               10.2                0.3   
Total Carquinez Bridge Replacement Project            528.2                -             528.2            493.3            528.2                    -    

Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation Complete        

Capital Outlay Support                8.0            (3.5)               4.5               2.9                4.5                    -    
Capital Outlay Construction               16.9             3.6              20.5              14.4              20.5                    -    
Project Reserve                0.1            (0.1)                 -                   -                     -                     -    
Total Richmond-San Rafael Bridge Deck 
Overlay Rehabilitation              25.0                -               25.0              17.3              25.0                    -    

I-880/SR-92 Interchange Reconstruction Design        
Capital Outlay Support              28.8                -               28.8              30.3              51.7              22.9   
Capital Outlay Construction               94.8                -               94.8                  -             122.5              27.7   
Capital Outlay Right-of-Way                9.9                -                 9.9               8.1              12.4                2.5   
Project Reserve                0.3                -                 0.3                  -                 9.7                9.4   
Total I-880/SR-92 Interchange Reconstruction            133.8                -             133.8              38.4            196.3              62.5   

Program Completed Projects Complete        
Capital Outlay Support              54.0            (0.5)             53.5          54.0              55.4               1.9   
Capital Outlay Construction             307.5            (1.1)           306.4           274.8            296.8              (9.6)  
Capital Outlay Right-of-Way                1.7                -                 1.7               0.5               0.8              (0.9)  
Project Reserve                2.5             1.6                4.1                  -                 1.8              (2.3)  
Total Program Completed Projects            365.7                -             365.7           329.3            354.8            (10.9)  

Total Regional Measure 1 Program         2,112.6          203.1         2,315.7        1,938.7         2,367.3              51.6   

 Within Approved Current Schedule and Budget 
 Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
 Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

 
Note: Details may not sum to totals due to rounding effects. 

* Cost forecasts are as of August 31, 2006.  Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis 

assessments for the TBSRP Projects and the TBSRP Quarterly Reports. 
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Regional Measure 1 Program—Schedule  
 

Project 

BATA 
Project 

Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete 
  Current 

  Approved 
  Schedule 
 (11/2006) 

Project 
Complete  
Schedule  
Forecast 
(11/2006) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        
a b c d= b + c e f = e - d g h 

New Benicia-Martinez Bridge Project        
   New Benicia-Martinez Bridge Dec 07 - Dec 07 Dec 07 -   

   I-680/I-780 Interchange Replacement Dec 07 - Dec 07 Feb 08 2  Final electrical work to be 
completed after Bridge 
Open to Traffic. Structure 
was substantially 
completed as of 
December 1, 2006. See 
page 45. 

   Open to Traffic Date Dec 07 - Dec 07 Dec 07 -   

1927 Carquinez Bridge Demolition Project Dec 07 - Dec 07 Dec 07 -   

Richmond-San Rafael Bridge Deck 
Overlay Rehabilitation 

Jan 07 - Jan 07 Jan 07 -   

I-880/SR-92 Interchange Reconstruction Nov 10 - Nov 10 Jun 11 7  Delay in the procurement 
of right-of-way is 
impacting the 
cost/schedule for this 
project.  See page 51. 
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Highlights of Project/Program Activities and TBPOC Actions  
for December 2006 

 
Toll Bridge Seismic Retrofit Program 
 
SFOBB East Span Seismic Replacement Project 
 

 For the Skyway Contract, the last remaining precast segments on the westbound structure were shipped 
from the Stockton fabrication facility of December 5th and installed on December 7, 2006. 
(See Page 10). 

 In November 2006, Caltrans rebid the San Francisco-Oakland Bay Bridge East Span Replacement 
Project Submarine Cable Relocation Contract. The rebid included two separate bids: one for a one-
cable project and one for a two-cable project. On Monday, December 18, 2006, Caltrans opened five 
proposals each for the 1-cable and 2-cable relocation contracts. Caltrans rejected two of the submittals 
because they were incomplete.  Manson Construction submitted the apparent low bid for the two-cable 
project ($9.7 million) and for the one-cable project ($7.0 million). Based on the recommendations of 
the TBPOC, on December 20th 2006, BATA supported  Caltrans awarding  a two-cable project, 
subject to the City of San Francisco providing required additional non-toll funding and upon Caltrans’ 
review of the bids for responsiveness and allocated an additional $600,000 in SRP funds to allow, if 
necessary, for the award to either the 2nd or 3rd lowest bidders on either the 2-cable or 1-cable 
contracts in the event that the contract could not be awarded to the lowest bidder to ensure that there 
are no further delays, related to the award of the cable project. Caltrans is expected to award the 
contract by January 9, 2007. (See pages 9 and 23). 

  Drilling for rock sockets has started on the T1 foundation for the SAS E2/T1 Foundations contract.  
The steel footing frame for the Pier E2 has been placed and stabbing of the cofferdam sheet piling is 
complete. 

 
Richmond-San Rafael Bridge Seismic Retrofit Project 
 

 The Richmond-San Rafael Public Access Project to construct a public access lot to comply with a Bay 
Conservation and Development Commission (BCDC) permit condition conducted a bid opening on 
December 1, 2006.  Seven bids were submitted with Ghilloti Bros. Inc., submitting the apparent lowest 
A+B bid of $1,005,863.40 as compared to the Engineer’s Estimate of $1,072,157.25. (See page 32). 

 
Regional Measure 1 Program 
 
New Benicia-Martinez Bridge Projects 
 

 As of the end of November 2006, all 344 segments of Frames 2 and 3 of the new Benicia-Martinez 
bridge has been completed.  Six (6) of the nine (9) concrete closure pours, which links the individual 
piers together into a frame have been completed. (See page 42).  

 
Richmond-San Rafael Bridge Deck Overlay Project 
 

 As of December 1, 2006, all construction work for the RSRB Deck Rehabilitation contract has been 
accepted.  (See page 48). 
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PROJECT / CONTRACT REPORTS 
 

Toll Bridge Seismic Retrofit Program 
 
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project 
Summary 

               -  Skyway Contract 
               -  Self-Anchored Suspension (SAS) Superstructure Contract 
               -  Self-Anchored Suspension (SAS) E2/T1 Foundations Contract 
               -  Yerba Buena Island (YBI) 
                         *  Yerba Buena Island (YBI) South/South Detour Contract 
                         *  Yerba Buena Island (YBI) Transition Structure Contracts 
               -  Oakland Touchdown (OTD) 
                         *  Oakland Touchdown (OTD) Submarine Cable Relocation Contract 
                         *  Oakland Touchdown (OTD) #1 Contract 
                         *  Oakland Touchdown (OTD) #2 Contract 
               -  Other Major Contracts 
               -  Other Contracts and Related Project Work 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Richmond-San Rafael Bridge Seismic Retrofit Project 

Other Completed Seismic Retrofit Projects 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

Project Description: The East Span will be seismically retrofitted through the complete replacement of the 
existing span.  The remaining effort for this project consists of the following contracts:  Skyway—construction 
of two parallel concrete structures, each approximately 1.3 miles in length; Self-Anchored Suspension (SAS) 
Foundation—construction of SAS marine foundations; SAS Superstructure—construction of a self-anchored 
385-meter main span superstructure incorporating a 160-meter fabricated structural steel tower with a main 
cable and inclined suspenders that will support steel orthotropic decks; Yerba Buena Island (YBI) South/South 
Detour—design and construction of a temporary double-deck bypass structure that will detour traffic to the 
existing SFOBB while completing the westerly permanent tie-in structure of the new East Span at Yerba Buena 
Island; YBI Structures—construction of a new structure connecting the western end of the self-anchored 
suspension to the Yerba Buena Island viaduct, which will be retrofitted; Oakland Touchdown—at the Oakland 
end of the East Span, construction of two parallel, cast-in-place post-tensioned concrete viaducts, which join the 
skyway to the at-grade Oakland approach fill; and Existing Bridge Demolition—demolition of the existing 1936 
SFOBB East Span structure after the construction and placement of traffic onto the new East Span. 
 
SFOBB East Span Replacement Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To Date 
(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 959.4 - 959.4            461.9             977.1         17.7  
Capital Outlay                    -                   -               -   
 Skyway 1,293.0 - 1,293.0         1,107.5          1,293.0              -   
 SAS Superstructure 1,753.7 - 1,753.7            187.2          1,767.4          13.7  
 SAS E2/T1 Foundations 313.5 - 313.5            211.2             313.5              -   
 YBI Structures 299.3 - 299.3             36.6             318.5          19.2  
 Oakland Touchdown (OTD) 283.8 - 283.8                 -              302.5          18.7  
  * OTD Submarine Cable                    -                 9.6   
  * OTD No. 1 (Westbound)                    -              226.5   
  * OTD No. 2 (Eastbound)                    -               62.0   
  * OTD Electrical Systems                    -                 4.4   
 YBI South/South Detour 131.9 - 131.9                 -              152.2          20.3  
 Existing Bridge Demolition 239.2 - 239.2                 -              222.0         (17.2) 
 Stormwater Treatment Measures 15.0 - 15.0               4.4              15.0              -   
 East Span Completed Projects 90.3 - 90.3             88.6              90.3              -   
Right-of-Way and Environmental 
Mitigation 72.4 - 72.4             38.8              72.4              -   

Other Budgeted Capital 35.1 - 35.1               0.6              11.0         (24.1) 
TOTAL 5,486.6 - 5,486.6         2,136.8          5,534.9              48.3  

Note: Details may not sum to totals due to rounding effects. 
 
 

SFOBB East Span Replacement Project 
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SFOBB East Span Replacement Schedule Summary 

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(11/2006) 

Contract 
Complete 
Schedule 
Forecast 
(11/2006) 

Schedule 
Variance 
(Months) 

Skyway April 2007 8 December 2007 December 2007 - 
YBI South / South Detour* July 2007 - July 2007 TBD TBD 
Stormwater Treatment Measures March 2008 - March 2008 June 2007 (9) 
SAS E2/T1 Foundations June 2008 (3) March 2008 March 2008 - 
Open to Traffic: Westbound September 2011 12 September 2012 September 2012 - 
SAS Superstructure March 2012 12 March 2013 March 2013 - 
Open to Traffic: Eastbound September 2012 12 September 2013 September 2013 - 
Oakland Touchdown (OTD) December 2013 12 December 2014 December 2014 - 
 * OTD Submarine Cable n/a  July 2007 October 2007 3 
 * OTD No. 1 (Westbound) n/a  July 2009 October 2009 3 
 * OTD No. 2 (Eastbound) n/a  December 2014 December 2014 - 
YBI Transition Structure* December 2013 12 December 2014 December 2014 - 
Existing Bridge Demolition* September 2014 12 September 2015 September 2015 - 

* Contract schedules being further assessed due to changes in SAS schedule. 

Project Status:  Construction is currently ongoing on the Skyway, YBI South/South Detour, SAS E2/T1 
Foundations and Stormwater Treatment Measures contracts. Contracts in design include the OTD #1 
(westbound), OTD #2 (eastbound), the YBI Transition Structure (YBITS) Contract #1, YBITS Contract #2, and 
Existing Bridge Demolition contract.  Design of each contract is proceeding per its schedule requirements.  On 
December 18, 2006, Caltrans opened bids for the Submarine Cable Relocation contract. Caltrans is expected to 
award the contract by January 9, 2007. 
 
Project Issues:  All projects except Demolition have a Risk Response Team and a Risk Register incorporating 
quantitative risk analyses.  A preliminary risk register has also been developed for Capital Outlay Support 
(COS) costs, as well as program-level risk register that captures risks common to all projects; the development 
of a quantitative COS risk analysis is in progress. The Risk Response Teams have focused attention on 
developing and executing risk response actions for their most significant risks. Many of the actions have been 
effective, as evidenced by a reduction of risk impacts on the Skyway and E2/T1 contracts from the previous 
quarter. The effort to develop and execute risk response actions to mitigate the cost and schedule impacts posed 
by risk issues will continue to be a high priority.  
 
Recent TBPOC Actions: See the following contract detail pages for specific TBPOC actions on East Span 
contracts. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  SKYWAY CONTRACT 

Contract Description:  The Skyway contract constructs two parallel pre-cast concrete approach spans from 
Oakland to the self-anchored suspension span near Yerba Buena Island.  
 
Skyway Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To Date 
(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

a b c d = b + c e f g = f - d 
East Span - Skyway       
 Capital Outlay Support          197.0                  -            197.0             152.1             197.0  -   
 Capital Outlay Construction      1,293.0                   -        1,293.0          1,107.5          1,293.0  -   

TOTAL      1,490.0                   -        1,490.0          1,259.6          1,490.0  -   
Note: Details may not sum to totals due to rounding effects. 
 
Skyway Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(11/2006) 

Contract Complete 
Schedule Forecast 

(11/2006) 

Schedule 
Variance 
(Months) 

East Span - Skyway April 2007 8 December 2007 December 2007 - 
 
Contract Status:  The Skyway contract is currently in construction and is 94% complete as of November 20, 
2006.  The foundation work is complete including the installation of the fenders around six of the pier footings.  
The eastbound and westbound structures are 100% complete with the erection of all segments.  The last 
remaining segments on the westbound structure were erected on December 7, 2006.  Bike path cantilever beam 
installation is complete and the installation of the panel segments is currently 84% complete 
 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                    MONTHLY PROGRESS REPORT   DECEMBER 2006  

11 

 
Closure Pour 

 
Hinge Pipe Beam BW Lifted from the Barge 

 
HPG lift panoramic view 

 
 
Contract Issues:  
 

Issue Mitigating Action 
 
KFM issued 15 NOPC's on behalf of USI for welding 
issues related to the fabrication of the Steel Orthotropic 
Box Girders (SOBG). 

 
USI completed the fabrication of the SOBG.  All NOPC's filed were recommended to be 
heard by the Dispute Review Board.    
 

 
 
 
Recent TBPOC Actions:  none. 
 
Contract Photographs 
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Inserting HPB BW into the Bridge 

 
Lifting HPB BW 

 
Installation of Bike Path Panel Segments 

 
Installing HPB BW 

 
Contract Photographs Cont’d. 

  
Placing HPB BW into the Bridge 

  
West end of the Skyway 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  SELF-ANCHORED SUSPENSION (SAS) SUPERSTRUCTURE CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) Superstructure contract constructs a signature 
tower span between the skyway and the Yerba Buena Island transition structure.  Work on the SAS bridge has 
been split between three contracts—the SAS Superstructure (under construction), the SAS E2/T1 Foundation 
(under construction), and the SAS W2 Foundation (completed). 
 
SAS Superstructure Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To Date 
(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

a B c d = b + c e f g = f - d 
East Span - SAS Superstructure       
 Capital Outlay Support 214.6 - 214.6             26.8             214.6              -   
 Capital Outlay Construction 1,753.7 - 1,753.7            211.2          1,767.4          13.7  

TOTAL 1,968.3 - 1,968.3            238.0          1,982.0              13.7  
Note: Details may not sum to totals due to rounding effects. 

 
SAS Superstructure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(11/2006) 

Contract Complete 
Schedule Forecast 

(11/2006) 

Schedule 
Variance 
(Months) 

East Span - SAS 
Superstructure March 2012 12 March 2013 March 2013 - 

 
Contract Status:  The contract is 10% complete as of November 20, 2006.  The Contractor, American Bridge 
Fluor Enterprises, Inc., a Joint Venture (ABF), continues to mobilize staff to the field office on Pier 7, prepare 
various administrative submittals, and finalize agreements with manufacturers, fabricators, suppliers and 
subcontractors. Pre-fabrication welding procedures and approval processes are being developed at Zhenhua 
Port Machinery Company (ZPMC) of Shanghai, China for fabrication of the SAS superstructure tower and 
decks. 

 

The forecast $13.7 million increase in construction costs on the SAS contract from the approved budget 
reflects actions taken to encourage additional bidders for the contract. 
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SAS Superstructure Artist Rendition 

 
View of the Western End of the Skyway Contract that will 
connect with the Future SAS Contract. 

 
Contract Issues: 

Issue Mitigating Action 
Caltrans has identified the need for added 
resources to monitor work at the ZPMC steel 
fabrication facilities in China. 

 

Caltrans and BATA are working together to set up facilities and to organize 
resources that will ensure an effective Owner’s presence in the steel fabrication 
shops. 
 

Potential for cost increases during construction due 
to steel plate conflicts. Applies to structural steel 
including the towers and box girders. 
 
 
 
 
 

Establish Working Drawing Campus with Contractor to facilitate discussion about 
conflicts and meet regularly.  Caltrans has constructed models and has identified 
conflicts, for which CCOs are to be prepared. Number of required mockups in the 
contract was reduced by addendum due to concerns about time for construction.  
Could continue to look at potential for mockups.  Facilitated Cost Reduction 
Incentive Proposal (CRIP) sessions to discuss more changes and improvements 
at the beginning of the contract.  
  

 
Recent TBPOC Actions:  None. 
 
Contract Photographs 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  SELF-ANCHORED SUSPENSION (SAS) E2/T1 FOUNDATIONS CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) E2/T1 Foundations contract constructs the main 
tower foundation at T1 and the adjacent east foundation at E2.   
 
SAS E2/T1 Foundations Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To Date 
(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

a b c d = b + c e f g = f - d 
East Span - SAS E2 / T1 Foundations       
 Capital Outlay Support 52.5 - 52.5             16.3              52.5  - 
 Capital Outlay Construction 313.5 - 313.5            187.2             313.5  - 

TOTAL 366.0 - 366.0            203.5             366.0  - 
Note: Details may not sum to totals due to rounding effects. 
 
SAS E2/T1 Foundations Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(11/2006) 

Contract Complete 
Schedule Forecast 

(11/2006) 

Schedule 
Variance 
(Months) 

East Span - SAS E2 / T1 Foundations June 2008 (3) March 2008 March 2008 - 
 
Contract Status:  E2 pile driving has been completed. Installation of the steel footing frame for Pier E2 is 
underway.  As of December 22, 2006, 6 of 13 of the rock sockets for the T1 foundation off of YBI have been 
completed (See contract issues below). 
 
Contract Issues:    

Issue Mitigating Action 
 
Rock sockets have historically been 
problematic during construction. A 
differing site condition for the T1 rock 
sockets could increase costs. 
 

Contractor has similar experience with rock sockets from the new Benicia-Martinez Bridge 
Project and has contingent equipment on site if problems arise. As of December 2006, 6 of 13 
rock sockets have been completed. Furthermore, having E2/T1 footings as a separate 
contract is a risk mitigation measure for the SAS contract. 
 

 
Recent TBPOC Actions: None. 
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Project Photographs 

 
Placing Concrete in Pile # 4 at T1 

 
KFM Crew is Getting Ready for Concrete Placement of 
Pile #4 at T1 
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Project Photographs cont’d. 

 
Rock Socket Drilling in Pile # 12 at T1 

 
Pumping Water out of Cofferdam at E2 

 
Spud Piles for Cofferdam Access Platforms at E2 

 
Rock Socket Drilling in Pile # 4 at T1 

 
Pumping System at E2 

 
Sheet piling Cofferdam at E2 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YERBA BUENA ISLAND (YBI)  

     ●  SOUTH/SOUTH DETOUR CONTRACT 

Contract Description:  The Yerba Buena Island (YBI) South/South Detour (SSD) Contract constructs a 
temporary detour from the YBI tunnel to the existing east span of the Bay Bridge.  This detour maintains traffic 
on the existing bridge while the YBI Transition Structure Contract completes the tie-in from the SAS to the 
existing tunnel. 
 
YBI South/South Detour Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To Date 
(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

a b c d = b + c e f g = f - d 
YBI South/South Detour        
 Capital Outlay Support 29.5 - 29.5             17.5              29.5              -   
 Capital Outlay Construction 131.9 - 131.9             36.6            152.2          20.3  

TOTAL 161.4 - 161.4             54.1            181.7              20.3  
Note: Details may not sum to totals due to rounding effects.  
 
YBI South/South Detour Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(11/2006) 

Contract Complete 
Schedule Forecast 

(11/2006) 

Schedule 
Variance 
(Months) 

YBI South / South Detour * July 2007 - July 2007 TBD TBD 
* Contract schedule under assessment. See Contract Issues below. 
 
Contract Status:  Construction of the SSD is underway and is currently about 40% complete. Caltrans is 
currently designing the East and West Tie-ins that will connect the SSD structure to the existing bridge and to 
the YBI tunnel. The current corridor schedule for completion of the SAS has necessitated additional design 
enhancements to the SSD viaduct segment to allow it to stand in place alone for a longer duration than 
originally intended. As a result, the schedule for the SSD work is being re-evaluated (See contract issues 
below). 
 
A cost variance from the Current Approved Budget of $20.3 million is forecast for the SSD contract due to the 
extension of the SSD contract schedule to integrate it with the current SAS contract schedule and the cost 
impact of the redesign of east and west tie-in structures and viaduct. Caltrans is also exploring the accelerating 
construction work on the island by adding portions of the YBI transition structure work into the SSD contract to 
mitigate project schedule risk. The additional work will require a future transfer of project budget from the 
transition structure contract to the SSD contract and other funds.  
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Contract Issues: 

Issue Mitigating Action 

Delay to the SAS contract due to re-advertising and 
Addenda #5 and #7 to the SAS contract has impacts on 
the South/South Detour Contract.  
 
 
 
 
 
 
 

The TBPOC approved a plan to continue with the currently programmed SSD structure 
(see Recent TBPOC Actions below).  Various options concerning contract scope and 
schedule are being considered to efficiently complete this contract while integrating any 
future SAS schedule revisions. 
 
The amount of contract delay is subject to analysis by Caltrans and negotiation with the 
Contractor.  The projected delay to the SSD project is not expected to delay the overall 
open-to-traffic date for the East Span Replacement project, but is likely to have a 
significant impact to the SSD contract completion date. 
 

 
Recent TBPOC Actions:  None  
 
Contract Photographs 

 
Excavation at W3 

 
Column Cage 

 
Trestle Construction 

 
YBITS Advanced Work - Excavation at W3 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YERBA BUENA ISLAND (YBI)  

     ●  YBI TRANSITION STRUCTURE CONTRACTS 

Contract Description:  The YBI Transition Structure #1 Contract will construct the mainline YBI transition 
structures (YBITS) that will connect the SAS portion of the new bridge to the existing YBI tunnels. The YBI 
Transition Structures #2 Contract includes demolition of the South/South Detour (SSD) temporary structure, 
completion of the new eastbound on-ramp, completion of the bike path section at YBI and reconstruction of 
local and affected facilities at YBI.  The YBI Landscaping Contract includes slope restoration, vegetation 
restoration and plant maintenance for the areas affected by YBI construction. 
 
YBI Transition Structure Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To Date 
(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

a b c d = b + c e f g = f - d 
YBI Transition Structure #1       
 Capital Outlay Support             78.7                  -               78.7              11.5             78.7 - 
 Capital Outlay Construction           299.3                  -           299.3                  -             318.5              19.2  

TOTAL           378.0                  -             378.0              11.5            397.2             19.2 
Note: Details may not sum to totals due to rounding effects.  
 
YBI Transition Structure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(11/2006) 

Contract Complete 
Schedule Forecast 

(11/2006) 

Schedule 
Variance 
(Months) 

YBI Transition Structure #1 December 2013 12 December 2014 December 2014 - 
 
Contract Status:  The TBPOC has requested Caltrans to explore options to accelerate YBITS work in the SSD 
contract to reduce project schedule risks. The concept of advanced YBITS work was discussed as part of 
Alternative 1 for the SSD that was approved by the TBPOC on May 31, 2006.  A specific package of 
accelerated foundation work on YBI has been identified by Caltrans, who will be presenting the package to the 
TBPOC for approval. 
 
Contract Issues: None 
 
Recent TBPOC Actions:  None 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN  

     ●  OAKLAND TOUCHDOWN SUBMARINE CABLE RELOCATION CONTRACT 

Contract Description:  The OTD Submarine Cable Contract will replace the existing submarine electrical cable 
from Oakland to Treasure Island, and will be completed ahead of OTD Contract No. 1 to avoid possible 
construction conflicts.  
 
Oakland Touchdown Submarine Cable Relocation Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To Date 
(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

a b c d = b + c e f g = f - d 
OTD Submarine Cable       
 Capital Outlay Support - - - 0.3 3.0 - 
 Capital Outlay Construction - - - - 9.6 - 

TOTAL - - - 0.3 12.6 - 
Note: Details may not sum to totals due to rounding effects. The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD. Overall OTD budgets and forecasts are shown on page 2. 
 
Oakland Touchdown Submarine Cable Relocation Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(11/2006) 

Contract Complete 
Schedule Forecast 

(11/2006) 

Schedule 
Variance 
(Months) 

OTD Submarine Cable TBD - July 2007 October 2007 3 
 
Contract Status:  This contract was originally advertised for bids on July 31, 2006. On September 19, 2006, 
Caltrans received a single bid of $13.1 million for the project, which Caltrans was not able to award due to issue 
with the technical specifications.  In November 2006, Caltrans rebid the contract as two separate bids: one for a 
one-cable project and one for a two-cable project. On Monday, December 18, 2006, Caltrans opened five  
proposals each for the 1-cable and 2-cable relocation contracts. Caltrans rejected two of the submittals because 
they were incomplete.  Manson Construction submitted the apparent low bid for the two-cable project ($9.7 
million) and for the one-cable project ($7.0 million). Based on the recommendations of the TBPOC, on 
December 20th 2006, BATA supported Caltrans awarding a two-cable project, subject to the City of San 
Francisco providing required additional non-toll funding and upon Caltrans’ review of the bids for 
responsiveness and allocated an additional $600,000 in SRP funds to allow, if necessary, for the award to either 
the 2nd or 3rd lowest bidders on the 2-cable contract in the event that the contract could not be awarded to the 
lowest bidder to ensure that there are no further delays, related to the award of the cable project. Caltrans is 
expected to award the contract by January 9, 2007. 
 
Contract Issues: 

Issue Mitigating Action 

If the contractor cannot procure and install the cables within the 
specified timeframes, the cable relocation project could potentially 
delay work on the OTD#1 contract.  

Work around specification language has been developed for the OTD#1 
contract in case the cables are delayed.  
 

 
Recent TBPOC Actions:  In December 2006, TBPOC recommended that Caltrans award a submarine cable 
contract to the lowest responsive bidder for either the 2 or 1 cable relocation contract, subject to available 
funding from BATA and the City of San Francisco. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN  

     ●  OAKLAND TOUCHDOWN #1 CONTRACT 

Contract Description:  The Oakland Touchdown #1 Contract includes construction of all marine foundations, 
westbound bridge section and roadway approach for the section that connects the new Skyway portion to the 
roadway west of the Oakland Toll Plaza. This contract also constructs the electrical substation and the 
eastbound detour roadway. Traffic will not be placed on the detour until later during OTD #2. 
 
Oakland Touchdown #1 Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To Date 
(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

a b c d = b + c e f g = f - d 
Oakland Touchdown #1       
 Capital Outlay Support - - - 2.5 49.9 - 
 Capital Outlay Construction - - - - 226.5 - 

TOTAL - - - 2.5 276.4 - 
Note: Details may not sum to totals due to rounding effects. The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD. Overall OTD budgets and forecasts are shown on page 2. 
 
Oakland Touchdown #1 Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(11/2006) 

Contract Complete 
Schedule Forecast 

(11/2006) 

Schedule 
Variance 
(Months) 

Oakland Touchdown #1 - - July 2009 October 2009 3 
 
 
Contract Status:  Design work is complete.  Plans, Specifications, and Engineer’s Estimate (PS&E) were 
submitted to the Office Engineer on September 1, 2006.  Bid advertise date is scheduled in early 2007 and 
contract completion is scheduled in October 2009. 
 
Contract Issues: 

Issue Mitigating Action 

Delays and cost increases due to conflicts from delays 
to the relocation of the submarine cable. 

Caltrans will be incorporating work-around specification language 
in the OTD 1 contact to mitigate delays due to the cable.  

 
Recent TBPOC Actions:  In September 2006, the TBPOC approved the Plans, Specifications and Estimates for 
the OTD #1 contract. In October 2006, the TBPOC approved a capital outlay construction forecast of $226.5 
million. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN  

     ●  OAKLAND TOUCHDOWN #2 CONTRACT 

Contract Description The Oakland Touchdown #2 Contract includes construction of the remaining eastbound 
bridge section and roadway approach for the section that connects the new Skyway portion to the roadway west 
of the Oakland Toll Plaza.  This work would occur once the westbound traffic is shifted onto the new SAS.   
 
Oakland Touchdown #2 Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To Date 
(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

a b c d = b + c e f g = f - d 
Oakland Touchdown #2       
 Capital Outlay Support - - - 0.2 15.8 - 
 Capital Outlay Construction - - - - 62.0 - 

TOTAL - - - 0.2 77.8 - 
Note: Details may not sum to totals due to rounding effects. The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD. Overall OTD budgets and forecasts are shown on page 2. 
 
Oakland Touchdown #1 Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(11/2006) 

Contract Complete 
Schedule Forecast 

(11/2006) 

Schedule 
Variance 
(Months) 

Oakland Touchdown #2 - - December 2014 December 2014 - 
 
 
Contract Status:  Design work for the structures portion of OTD Contract No. 2 is complete and will be 
advertised as scheduled in 2010 in time for SAS opening. 
 
Contract Issues:  None 
 
Recent TBPOC Actions:  None 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OTHER MAJOR CONTRACTS 

Contract Description:  Other Major Contracts include the Stormwater Treatment Measures contract, which will 
implement best practices for stormwater runoff treatment at the SFOBB toll plaza; the Oakland Touchdown 
Electrical Systems Contract, which will incorporate most of the electrical elements from OTD as well as from 
other segments of the East Span; and the Existing Bridge Demolition contract, which will include the complete 
removal of the existing 1936 east span following the opening of the new bridge. 
 
Other Major Contracts Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To Date 
(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

A b c d = b + c e f g = f - d 
Capital Outlay Support 238.8 - 238.8             40.2             256.5         17.7  
Capital Outlay Construction                   -   

Existing Bridge Demolition 239.2 - 239.2                 -              222.0         (17.2) 
Stormwater Treatment Measures 15.0 - 15.0               4.4              15.0              -   

Total Capital Outlay Construction          254.2                  -          254.2                4.4             237.0         (17.2) 
TOTAL          493.0                  -          493.0              44.6             493.5                0.5  

Note: Details may not sum to totals due to rounding effects.  
 
Other Major Contracts Schedule Summary  

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(11/2006) 

Contract Complete 
Schedule Forecast 

(11/2006) 

Schedule 
Variance 
(Months) 

% 
Design 
Comp. 

Existing Bridge Demolition September  2014 12 September 2015 September  2015 - 10 
Stormwater Treatment Measures March 2008 - March 2008 June 2007 (9) N/A 

 
Contract Status:  
 
Stormwater Treatment Measures:   The project is currently under construction. Some delays in the work have 
been experienced due to nesting birds, buried man-made objects, unidentified utilities, and discovery of 
unsuitable materials. The current schedule forecast shows an early completion date due to an accelerated award 
of the contract by Caltrans and a reduced construction contract duration that was bid by the contractor as part of 
an A+B bid. 
  
Oakland Touchdown Electrical Systems: Determination of contract scope is underway.  Caltrans is also 
considering the option of incorporating this work into the Oakland Touchdown #2 contract. 
 
Bridge Demolition:  Design work has been temporarily suspended to assign engineering resources to higher 
priority tasks, and will resume at a later time. The contract schedule completion date has been extended by 12 
months due to a 12-month SAS contract extension. The $17.2 million decrease in construction costs for the 
Existing Bridge Demolition contract is due to a re-evaluation of cost escalation rates for the contract. 
 
Contract Issues:  None 
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Recent TBPOC Actions:  None 
 
Contract Photographs   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Headwall Pour 

 
Interference with Existing Ductbank 

 
Pump Station 2 Installation 

 
Pump Station 3A Top Slab Pour 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OTHER COMPLETED CONTRACTS AND RELATED WORK 

Summary Description:  Substantial work has already been performed on the SFOBB East Span Replacement 
project to facilitate construction of the mainline construction contracts. 
 
Other Contracts and Related Work Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To 
Date 

(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

a b c d = b + c E f g = f - d 
Capital Outlay Support 227.0 - 227.0       209.0        227.0              -   
Right-of-Way and Environmental Mitigation 72.4 - 72.4        38.8         72.4              -   
Capital Outlay Construction                    -   

SAS W2 Foundations 26.4 - 26.4        25.2          26.4              -   
YBI/SAS Archeology 1.1 - 1.1          1.1            1.1              -   
YBI - USCG Road Relocation 3.0 - 3.0          2.8            3.0              -   
YBI - Substation and Viaduct 11.6 - 11.6        11.3          11.6              -   
Oakland Geofill 8.2 - 8.2          8.2            8.2              -   
Pile Installation Demonstration Project 9.2 - 9.2          9.2            9.2              -   
Existing East Span Retrofit 30.8 - 30.8        30.8          30.8              -   

   Total Capital Outlay Construction Completed 90.3 - 90.3        88.5          90.3              -   
TOTAL 389.7 - 389.7      336.4       389.7          

Note: Details may not sum to totals due to rounding effects.  
 
Other Contracts and Related Work Schedule Summary  

Project Actual Project Completion Date 
Existing East Span Retrofit March 1998 
Interim Retrofit July 2000 
Pile Installation Demolition Project December 2000 
YBI / SAS Archaeology January 2003 
Oakland Geofill April 2003 
YBI – USCG Road Relocation June 2004 
SAS W2 Foundations October 2004 
YBI Substation and Viaduct May 2005 

 

Summary Status:  Construction has been completed on the above listed contracts.  Caltrans continues to work 
with various environmental agencies to conduct compliance inspections and monitor and mitigate any 
environmental impacts from the project. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Project Description:  The SFOBB West Approach Replacement Project will replace the entire west approach 
structure from 5th Street to the west anchorage of the existing west spans of the SFOBB while maintaining 
existing traffic lanes for the weekday commute. 
 
SFOBB West Approach Replacement Cost Summary ($Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To Date 
(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

a b c d = b + c e f g = f - d 
West Approach       
 Capital Outlay Support 120.0 - 120.0             86.0           120.0 -   
 Capital Outlay Construction 309.0 - 309.0          218.8           309.0  -   

TOTAL 429.0 - 429.0          304.8           429.0  -   
Note: Details may not sum to totals due to rounding effects.  
 
SFOBB West Approach Replacement Schedule Summary  

Project 

AB 144/SB 66 
Project Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(11/2006) 

Contract Complete 
Schedule Forecast 

(11/2006) 

Schedule 
Variance 
(Months) 

West Approach  August 2009 - August 2009 August 2009 - 
 
Project Status:  Construction is 74% complete as of November 20, 2006.  Major ongoing work includes 
continuation of work on the next phase of piles for the permanent westbound I-80 mainline structures, the 5th 
Street and Harrison Street ramps, the 4th Street retrofit work, and superstructure work. Beale Street was opened 
to vehicular traffic on October 30, 2006. 
 
Project Issues:    

Issue Mitigating Action 

Pile investigation and testing for the identification of pile 
anomalies must be completed in a timely manner so as to 
avoid construction impact. 
 
 

Work on piles has progressed.  Caltrans Construction coordinates closely with 
Structure Design and METS daily on pile investigation and testing issues, and 
proactively monitors this effort.  Tracking of the testing effort is done for each 
individual pile. Team participation in Risk Management meetings has proven to be 
valuable in addressing this issue. 

Original plans for the ST6D alignment would result in 
significant operational issues for the First and Essex Street 
on-ramps to the bridge in San Francisco. (See page 31) 

Caltrans Construction is preparing a change order to modify the ST6D alignment to 
allow for more conventional geometric alignments for the on-ramps and I-80 
eastbound mainline traffic.   

 
Recent TBPOC Actions:  None. 
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Project Photographs 
 
 
 

West Approach Progress Photo 2 

 
West Approach Progress Photo 3 

 
West Approach Progress Photo 4 

 
West Approach Progress Photo 1 

 
West Approach Progress Photo 5 West Approach Progress Photo 6 
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Toll Bridge Seismic Retrofit Program 
Richmond-San Rafael Bridge (RSRB) Seismic Retrofit Project 

Project Description:  The Richmond-San Rafael (RSR) Bridge Seismic Retrofit Project strengthened the 
existing bridge to withstand the effects of a large seismic event.  As part of the retrofit work, Caltrans 
performed work to strengthen the bridge foundations, replace the existing west trestle and the main channel 
fenders, and complete the joint rehabilitation of the bridge deck.  (The RM1 work is reported in the RM1 
section of the report). 
 
RSRB Seismic Retrofit Cost Summary ($Millions) 

Project 

AB 144 /  
SB 66 Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To Date 
(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

a b c d = b + c e f g = f - d 
RSRB Seismic Retrofit       
 Capital Outlay Support           134.0              (7.0)           127.0          125.6            127.0            -   
 Capital Outlay Construction  
          &  Right-of-Way           780.0           (82.0)          698.0           665.6            698.0  - 

TOTAL           914.0           (89.0)          825.0           791.2            825.0             -   
Note: Details may not sum to totals due to rounding effects.  
* The seismic retrofit contract included work to rehabilitate the bridge deck joints.  Although the deck joint work was 
funded from RM1 toll funds, the work is also eligible for Toll Bridge Seismic Retrofit Program funding.  In July 2005, 
BATA rescinded $16.9 million in RM1 funds for the deck joint work to make additional RM1 funds available for the 
New Benicia-Martinez Bridge Project. An equivalent amount of seismic funds will be used on the deck joint work, 
which is included in the budget above.   
 
RSRB Seismic Retrofit Schedule Summary  

Project 

AB 144/SB 66 
Project Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(11/2006) 

Contract Complete 
Schedule Forecast 

(11/2006) 

Schedule 
Variance 
(Months) 

RSRB Seismic Retrofit August 2005 - August 2005 October 2005 2 
RSRB Public Access Project NA - May 2007 May 2007 - 

 
Project Status:  The retrofit construction contract was completed and accepted on October 28, 2005.  
Project savings in the amount of $89 million has been transferred to the program contingency in October 
2006. 
 
Caltrans has submitted the project plans and specifications for a public access lot on the Marin side of the 
bridge to comply with a Bay Conservation and Development Commission (BCDC) permit condition (see 
the exhibit on page 33).  It was advertised on October 2, 2006 and bids were opened on December 1, 2006.  
Seven bids were submitted with Ghilloti Bros. Inc., submitting the apparent lowest A+B bid of 
$1,005,863.40, as compared with the Engineer’s Estimate of $1,072,157.25. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Completed Seismic Retrofit Projects 

Summary Description:  Caltrans has already completed the seismic retrofits of the West Spans of the 
SFOBB, the existing 1958 Carquinez Bridge, the existing Benicia-Martinez Bridge, the San Mateo-
Hayward Bridge, and two former toll bridges in southern California. 
 
Other Completed Seismic Retrofit Projects Cost Summary ($Millions) 

Project 

AB 144 /  
SB 66 Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To 
Date 

(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

a b c d = b + c e F g = f - d 

San Francisco-Oakland Bay Bridge West 
Span Seismic Retrofit Project 307.9 - 307.9       301.0   307.9          -   

Carquinez Bridge Retrofit Project 114.2 - 114.2       114.2        114.2               -   
Benicia-Martinez Bridge Retrofit Project 177.8 - 177.8       177.8        177.8               -   
San Mateo-Hayward Bridge Retrofit Project 163.5 - 163.5       163.4        163.5               -   
Vincent Thomas Bridge Retrofit Project 58.5 - 58.5         58.4          58.5               -   
San Diego-Coronado Bridge Retrofit Project 103.5 - 103.5       102.6        103.5               -   

TOTAL 925.4 - 925.4       917.4       925.4               -   
Note: Details may not sum to totals due to rounding effects. Capital Outlay Support and Capital Outlay have been combined. 

 
Other Completed Seismic Retrofit Projects Schedule Summary  

Project Actual Project Completion Date 
Vincent Thomas Bridge Retrofit May 2000 
San Mateo-Hayward Bridge Retrofit June 2000 
Carquinez Bridge Retrofit  January 2002 
San Diego-Coronado Bridge Retrofit June 2002 
Benicia-Martinez Bridge Retrofit August 2002 
SFOBB West Span Seismic Retrofit June 2004 

 
Summary Status:  Construction has been completed on the above-listed projects.  The Estimate at 
Completion amounts shown above include allowances for minor project closeout costs. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Toll Bridges 

Dumbarton and Antioch Bridges 
 
The original design of the Dumbarton and Antioch Bridges were based on design criteria developed after 
the 1971 San Fernando Earthquake. In the early 1990’s, Caltrans determined that these two structures had 
the seismic resistant features required by the post 1971 codes and were not likely to be vulnerable during a 
major seismic event. Since that time, Caltrans has pursued an aggressive seismic research program. Based 
on the results of this program, Caltrans significantly revised its seismic design practice in the late 1990's. 
Consistent with recommendations by the Caltrans Seismic Advisory Board, Caltrans regularly reassesses 
the seismic risk and performance of its bridges. Due to the tremendous changes in seismic design practice 
that have occurred since the design of the Dumbarton and Antioch bridges, a comprehensive assessment of 
the potential need and scope for seismic retrofit based on current knowledge is advised. 
  
Vulnerability Studies 
In late 2004, Caltrans initiated vulnerability studies on the Dumbarton and Antioch bridges. The purpose of 
these studies was to determine if the bridges would meet current seismic performance standards. The 
studies were essentially completed in May 2005. They were not complete global analyses, but rather 
investigations of selected bents modeled as independent structures. The analyses were limited in scope and 
based on as-built plans and currently available geotechnical information. The superstructure response was 
not analyzed. 
 
The Dumbarton and Antioch Bridges have many seismic resistant features, and the results of the 
vulnerability studies indicate that the bridges should perform well in a moderate seismic event. However, 
during a major seismic event, some potential vulnerabilities (summarized below) become apparent.  
 

 Foundation response generally governs performance. The piles may plunge axially and potentially 
cause permanent footing rotations. 

 Potentially large foundation displacements and rotations may result in deformations that can’t be 
easily repaired. 

 The capacity of the ductile columns is greater than those of the bent cap, pile cap, pile and 
superstructure. As a result, the latter elements may be damaged in a major event, especially if the 
foundation is retrofitted. 

 
Given the limitations of the studies, there was insufficient evidence to conclusively determine the 
performance of the bridges during a maximum credible earthquake (MCE). While the Dumbarton and 
Antioch bridges may meet performance standards, a more comprehensive technical study is necessary to 
understand the performance of these structures during an MCE event. A study of this level is necessary to 
accurately determine the structures’ response and to develop any necessary retrofit strategies. A 
comprehensive geotechnical study using the latest analysis techniques is likely necessary in order to 
perform this level of analysis. 
 
Sensitivity Analysis  
As a follow-up to the Vulnerability Study, a sensitivity analysis was completed on a single representative 
bent used in the Vulnerability Study (Bent 23 of the Dumbarton Bridge). The goal of the analysis is to 
determine the structural response associated with uncertainties in the geotechnical data. An envelope of soil 
conditions (best-case and worst-case scenarios) was used in the analysis.  
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The results from the sensitivity analysis indicate that the seismic response of the bridge is largely 
dependant on the soil conditions and that a comprehensive geotechnical investigation is essential for 
understanding the bridge’s performance during a major seismic event.  A work plan was developed to 
assess the extent of geotechnical work needed for a refined seismic analysis and to assess the required 
performance levels for each structure.  Caltrans has completed the value analysis to scope the geotechnical 
investigation that will be required to complete the strategy. The final report was issued on July 24, 2006. 
  
Cost and Schedule 
A preliminary cost estimate, schedule, and initial risk analysis have been developed to complete a 
comprehensive seismic analysis for each bridge. The preliminary estimate and schedule were developed as 
a baseline that assumed a complete geotechnical and geophysical investigation would be required at each 
bridge. 
 
Current Progress 
In June 2006, BATA approved $17.8 million in funding to proceed with the comprehensive seismic 
analysis of the bridges. By September 2006, BATA entered into a contract with Earth Mechanics to 
conduct geotechnical and geophysical investigations, which have been on-going since December 6, 2006. 
 

 At the Dumbartion Bridge, drilling at 17 of the 19 on-land field data locations have been 
completed. The marine work started on December 11, 2006 and to date, 6 of the 31 marine field 
data locations have been completed. 

 At the Antioch Bridge, drilling at 28 of the 30 on-land field data locations have been completed.  
The marine work has not yet begun at Antioch. 

 A bathymetric survey (the measurement of the depth from the water surface to the mudline) has 
been completed at both bridges.  This survey will provide the topography of the bay mud in the 
vicinity of each bridge. 

 
Caltrans is currently reviewing this new geotechnical data, as well as, existing geotechnical data.  Caltrans 
is scheduled in January 2007, to begin the structural analysis in support of a range of seismic retrofit 
strategies for each bridge.
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PROJECT / CONTRACT REPORTS 

 

Regional Measure 1 Program 
 
New Benicia-Martinez Bridge Project Summary 

               - New Benicia-Martinez Bridge Contract 
               - Other Contracts and Related Project Activities 

New Carquinez Bridge Project  

Richmond-San Rafael Bridge Deck Overlay Project 

Interstate 880 / State Route 92 Interchange Reconstruction 

Other Completed Regional Measure 1 Projects 

               - San Mateo–Hayward Bridge Widening Project 
               - Richmond Parkway Project 
               - Bayfront Expressway Widening Project 
               - Richmond-San Rafael Bridge Trestle, Fender,  
                  and Deck Joint Rehabilitation Project 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 
Project Description:  The new Benicia-Martinez Bridge project constructs a new parallel bridge just east 
of the existing bridge.  The project will include reconstructed interchanges to the north and south of the 
bridges and a new toll plaza and administration building in Martinez. 
 
New Benicia-Martinez Bridge Project Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To 
Date 

(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support        157.1          24.8         181.8         160.7         181.8              -   
Right-of-Way and Others          20.4           (0.1)         20.3          12.3          20.3              -   
Capital Outlay                      -   
 New Bridge        672.0         107.3         779.3         712.0         779.3              -   
 I-680/I-780 Interchange Replacement          76.3          16.1          92.4          82.9          92.4              -   
 I-680/Marina Vista Interchange Reconstruction          51.5            8.1          59.6          54.7          59.6              -   
 New Toll Plaza          24.3            2.0          26.3          22.6          26.3              -   
 Existing Bridge & Interchange Modifications          17.2          10.9          28.1              -           28.1              -   
 Other          20.3           (1.3)         19.0          15.2          19.0              -   
 Project Reserve          20.8          35.3          56.2              -           56.2            -  

TOTAL     1,059.9         203.1      1,263.0      1,060.4      1,263.0  -  
Note: Details may not sum to totals due to rounding effects. 
* The budget and estimate at completion includes approximately $33 million in non-toll bridge funds (Proposition 192 and 
SHOPP). 
 
New Benicia-Martinez Bridge Project Schedule Summary 

Contract 

BATA Contract 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(11/2006) 

Contract Complete 
Schedule Forecast 

(11/2006) 

Schedule 
Variance 
(Months) 

I-680/Marina Vista Interchange 
Reconstruction March 2006 1 April 2006 April 2006 - 

New Toll Plaza June 2006 - June 2006 January 2007 7 
New Benicia-Martinez Bridge December 2007 - December 2007 December 2007 - 
I-680/I-780 Interchange Replacement December 2007 - December 2007 February 2008 2 
Open to Traffic December 2007 - December 2007 December 2007 - 

Existing Bridge & Interchange 
Modifications December  2009 - December  2009 December  2009 - 

*See page 45 for an explanation of change in schedule forecast. 
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Benicia-Martinez Toll Plaza Canopy Progress Photo 1 

 
Benicia-Martinez Toll Plaza Canopy Progress Photo 2  

 
Operations Building & Courtyard looking west 

 
Toll Plaza Administration Building 

 
Project Status:  All major construction projects necessary to open the bridge are currently in construction.  
Numerous foundation and superstructure issues have significantly delayed the new bridge contract.  See the 
following contract detail pages for more information.  Note that the remaining expenditures required on the 
“Right-of-Way and Others” category represent environmental permitting and mitigation.   
 
Project Issues:  None 
 
Recent TBPOC Actions:  See the following contract detail pages for more information. 
 
Project Photographs 
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Aerial Photo of the Benicia-Martinez Bridges  

 
Benicia-Martinez Progress Photo 1 
 

 
Barrier Rail Construction at New Bridge Photo 1 

 
Barrier Rail Construction at New Bridge Photo 2 
 

 
Benicia-Martinez Progress Photo 2 

 
Benicia-Martinez Progress Photo 3 

 
Project Photographs Cont’d. 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project  
 

  NEW BENICIA-MARTINEZ BRIDGE CONTRACT 

Contract Description:  The new bridge contract constructs a new cast-in-place segmentally constructed 
reinforced concrete bridge just east of the existing bridge.  The new bridge will carry five lanes of 
eastbound I-680 traffic towards Benicia.  
 
 
New Benicia-Martinez Bridge Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To Date 
(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

a b c d = b + c e f g = f - d 
New Benicia-Martinez Bridge 
 Capital Outlay Support        84.9            7.7          92.6          81.1          92.6              -   
 Capital Outlay Construction      672.0         107.3         779.3         712.0         779.3              -   

TOTAL      756.9         115.0         871.9         793.1         871.9              -   
Note: Details may not sum to totals due to rounding effects.  
 
 
New Benicia-Martinez Bridge Schedule Summary 

Contract 

BATA Contract 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(11/2006) 

Contract Complete 
Schedule Forecast 

(11/2006) 

Schedule 
Variance 
(Months) 

New Benicia-Martinez Bridge December 2007 - December 2007 December 2007 - 
 
 
Contract Status: The contract is 91% complete based on the current revised schedule. All substructure and 
column work have been completed.  Superstructure work continues throughout the project. For the cast-in-
place portion of the bridge over the straits (Frames 2 and 3), all 11 of the pier tables and all 344 segments 
have been completed.  Hinge E, connecting Frames 4 and 3 between Piers 4 and 5; Hinge D, connecting 
Frames 2 and 3 between Piers 8 and 9, and Hinges A & B, connecting Frame 1 with the  I-680/780 
connector bridges, have been completed. Hinge C is completely poured out. The remaining work consists 
of plate girder and bearing installation, which will continue through December 2006. Concrete closure 
pours on Spans 5, 6, 7, 10, 14 and 15 of the New Benicia-Martinez Bridge, which links the individual piers 
together into a frame, have been poured. The closure formwork has been hoisted into position at Spans 9 
and 11. The closure formwork at Span 13 was hoisted into position on December 12 and poured on 
December 20, which will be the last closure to be done. 
 
For the cast-on-falsework structures (Frames 1 and 4), work on Frame 4 on the south side of the straits is 
complete. Polyester concrete patches will be needed on the bridge deck around Pier 3, due to poor quality 
of surface concrete after grinding. A repair plan submittal for the polyester concrete patches has been 
reviewed but will not be approved until additional information and testing can be performed. On Frame 1, 
the structure is complete and has been stressed. Falsework removal is now complete. The Contractor 
continues to demobilize winches and other miscellaneous equipment. Some problems with the finishing of 
the Span 15 top deck occurred, so a similar repair to Frame 4 top deck will be required.  
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Other on-going project work includes work on the interior and exterior finishes at Piers 6, 9 and 14, 
installation of rails and maintenance travelers, and installation of pier table fixed platform beams at various 
piers, and installation of rebar, forms and pour barrier rails throughout the new bridge.   
 
Consistent with BATA’s Fastrak strategic plan, plans are progressing for the implementation of open road 
tolling at the toll plaza, which will involve the demolition of the toll booths.  A CCO is currently being 
processed between Caltrans and Kiewit in the amount of $4.83 million.  Addendum # 3, which is mostly 
electrical changes were issued to the Contractor for pricing. This addendum # 3 and other design changes 
that are still being made will be treated as a Supplement to the CCO that is currently being processed 
 
Contract Issues:  None 
 
Recent TBPOC Actions:  TBPOC recently approved budget for the CCO #164 the amount of $4.83 
million plus $500K for additional contingency. 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 

  OTHER CONTRACTS AND RELATED PROJECT ACTIVITIES 

 
Contract Description: Contracts related to the new Benicia-Martinez Bridge project involve the 
construction of a new toll plaza south of the new bridge in Contra Costa County with 17 toll booths, 
including two high-occupancy vehicle (HOV) bypass lanes, and the reconstruction of the I-680/Marina 
Vista Road and I-680/I-780 interchanges.  
 
Other Contracts and Related Activities Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To Date 
(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support     72.2          17.0          89.2          79.6          89.2              -   
Right-of-Way and Environmental Mitigation     20.4  (0.1)         20.3          12.3          20.3              -   
Capital Outlay Construction                   

 I-680/I-780 Interchange Replacement     76.3    16.1          92.4          82.9      92.4          -   
 I-680/Marina Vista Interchange Reconstruction     51.5       8.1          59.6          54.7      59.6          -   
 New Toll Plaza     24.3     2.0          26.3          22.6      26.3          -   
 Existing Bridge & Interchange Modifications    17.2    10.9          28.1              -       28.1          -   
 Others     20.3   (1.3)         19.0          15.2      19.0          -   

Total Capital Outlay Construction   189.6          35.8         225.4         175.4         225.4              -   
TOTAL   282.2          52.7         334.9         267.3         334.9              -   

Note: Details may not sum to totals due to rounding effects.  
 
 
Other Contracts and Related Activities Schedule Summary 

Contract 

BATA 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(11/2006) 

Contract Complete 
Schedule Forecast 

(11/2006) 

Schedule 
Variance 
(Months) 

I-680/Marina Vista Interchange 
Reconstruction March 2006 1 April 2006 April 2006 - 

New Toll Plaza June 2006 - June 2006 January 2007 7 
I-680/I-780 Interchange Replacement December 2007 - December 2007 February 2008 2 

Existing Bridge & Interchange 
Modifications December  2009 - December  2009 December  2009 - 
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Contract Status: 
 
Toll Plaza and Administration Building:  The contract is 98% complete based on contractor payment. The 
Contractor is continuing work throughout the toll plaza area. Punchlist for architectural, electrical and 
mechanical correction work is on-going for the Operations Building, Toll Plaza and Courtyard. The 
contractor is continuing with the installation of column architectural paneling at the Operations Building 
and Courtyard. A number of notices of potential claim that have been filed by the Contractor remain to be 
resolved, but this will have no impact on the bridge Open-to-Traffic date. Resident Engineer’s estimated 
date for completion is now forecast for January 15, 2007, due to rejected panel work 
 
I-680/I-780 Interchange:  The contract remains approximately 95% complete based on the current revised 
schedule. To-date, all of the bridge structures are substantially complete, except for barrier rails works and 
stripping of falsework at Span 17. Work on the Drainage System 17 was completed. The electrical sub-
contractor, Bleyco, continued to install cable tray in the Benicia-Martinez Approach Structure (Br. No. 23-
0215R). Final electrical work for the new Benicia-Martinez Bridge and the interchange will not be 
completed until after the new bridge is complete. 
 
I-680/Marina Vista Interchange:  The contract is 100% complete as of April 28, 2006, and has been 
accepted by Caltrans.  Caltrans and the contractor are currently resolving the final payment for work on the 
contract. A final estimate and payment is being negotiated to settle all noted exceptions between Caltrans 
and the contractor.   
 

Wetland Mitigation: The contract is 100% complete. The Contract Completion Acceptance (CCA) was 
submitted to Caltrans Headquarters for their approval on March 3, 2006. The Proposed Final Estimate 
(PFE) has been reviewed and accepted by the Contractor. 

 

Contract Issues: None 
 
Recent TBPOC Actions:  In November 2006, the TBPOC approved the amount of $4.83 million plus 
$500K of additional contingency for the Benicia-Martinez Bridge Project CCO to cover ORT work and 
other work required to open the bridge to traffic. 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                   MONTHLY PROGRESS REPORT     DECEMBER 2006  

 46

Regional Measure 1 Program 

New Carquinez Bridge Project 

Project Description: The new Carquinez Bridge project involves constructing a new suspension bridge 
west of the existing bridges with four westbound lanes and a bicycle/pedestrian lane and demolishing the 
existing 1927 bridge.  
 
New Carquinez Bridge Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To Date 
(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 124.4           (1.1)        123.3         117.6         123.2      (0.1) 
Capital Outlay Construction                   

    Replacement Bridge   253.3            4.0         257.3         256.9         257.3        -   
 South Interchange Reconstruction    73.9              -           73.9          71.9          73.9        -   
 Existing 1927 Bridge Demolition    35.2              -           35.2          21.7          35.2        -   
 Other      29.3      (0.7)         28.6          25.2          28.4  (0.2) 

Project Reserve     12.1           (2.2)           9.9              -           10.2        0.3  
TOTAL    528.2              -          528.2         493.3         528.2      (0.0) 

Note: Details may not sum to totals due to rounding effects.  
 
New Carquinez Bridge Schedule Summary 

Contract 

BATA Contract 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(11/2006) 

Contract Complete 
Schedule Forecast 

(11/2006) 

Schedule 
Variance 
(Months) 

New Carquinez Bridge December 2003* - December 2003* December 2003* - 
1927 Carquinez Bridge Demolition December 2007 - December 2007 December 2007 - 
Landscaping August 2011 - August 2011 August 2011 - 

* The date shown is for the opening of the bridge to traffic. 

 
Project Status:  The new replacement bridge and all its approaches have been completed and opened to 
traffic.  The demolition contract to remove the 1927 bridge is approximately 58% complete based on 
schedule.  However, based on payment, this contract is 72% complete in that the greatest pay items 
involved the 1958 bridge approach deck replacement, which has been completed. To-date, demolition of 
Units 1, 2, 3 and 7 of the 1927 bridge have been completed. Demolition work has been resumed at Units 4 
and 6. Stairs were installed at Unit 9 to access panel points 2, 4 and 6. Falsework for Unit 1 has been 
removed and will be relocated to Unit 9. Contractor is currently working on temp support at Unit 9.  The 
demolition of the 1927 bridge approach structure has started this month, and which will go on for an 
approximate duration of 6 months. 
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Carquinez Bridge Progress Photo 1 

 
Carquinez Bridge Progress Photo 2 

 
Project Issues:  
 

Issue Mitigating Action 
 
Contractor has not yet formally stated the schedule impact of the 
3-month work suspension related to the unanticipated buckling 
of eye bars during the demolition of Units 3 and 7. 

 
Caltrans will continue to communicate to the Contractor the need 
to submit the TIA.  Caltrans will then evaluate it to establish a 
basis for negotiations. The resulting CCO should have no impact 
to the contract or overall project budget. 

 
 
Project Photographs 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

1927 Carquinez Bridge Demolition Progress Status as of November 30, 2006 
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Carquinez Bridge Progress Photo 3 

 
Carquinez Bridge Progress Photo 4 

 
Carquinez Bridge Progress Photo 5 

 
Carquinez Bridge Progress Photo 6 

 
Carquinez Bridge Progress Photo 7 

 
Carquinez Bridge Progress Photo 8 
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RSR Concrete Deck Overlay 

 

Regional Measure 1 Program  

Richmond-San Rafael Bridge (RSRB) Deck Overlay Project 

Project Description:  Rehabilitate the existing concrete deck on the bridge, damaged due to traffic and 
exposure to a marine environment.   
 
RSRB Deck Overlay Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To Date 
(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

a b c d = b + c e f g = f - d 
    RSR Deck Overlay          
          Capital Outlay Support           8.0           (3.5)           4.5            2.9            4.5              -   
          Capital Outlay Construction         16.9            3.6          20.5          14.4          20.5              -   
          Project Reserve           0.1           (0.1)             -               -               -               -   

TOTAL         25.0              -           25.0          17.3          25.0              -   
Note: Details may not sum to totals due to rounding effects.  
 
RSRB Deck Overlay Schedule Summary 

Project 

BATA Project 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(11/2006) 

Contract Complete 
Schedule Forecast 

(11/2006) 

Schedule 
Variance 
(Months) 

Richmond-San Rafael Bridge Deck 
Overlay Rehabilitation January 2007 - January 2007 January 2007 - 

 
Project Status:  As of December 1, 2006, all construction work has been accepted. 
 
Project Issues:  None 
 
Project Photographs  
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Regional Measure 1 Program  

Interstate 880/State Route 92 Interchange Reconstruction Project 

Project Description:  Modify the existing cloverleaf interchange to increase capacity and improve safety 
and traffic operations. 
 
Interstate 880/State Route 92 Interchange Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To Date 
(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

a B c d = b + c e f g = f - d 
I-880/SR-92 Interchange Improvement        
 Capital Outlay Support   28.8              -           28.8          30.3          51.7          22.9  
 Capital Outlay Construction     94.8              -           94.8              -          122.5          27.7  
 Capital Outlay Right-of-Way      9.9              -             9.9            8.1         12.4            2.5  
 Project Reserve      0.3              -             0.3              -             9.7            9.4  

TOTAL 133.8              -          133.8          38.4        196.3          62.5  
Note: Details may not sum to totals due to rounding effects. $9.6 million in ACTA funds included under Capital Outlay 
Construction. $3.7 million included in Capital Outlay Construction for separate landscape contract. 
 
Interstate 880/State Route 92 Interchange Schedule Summary 

Project 

BATA Project 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(11/2006) 

Contract Complete 
Schedule Forecast 

(11/2006) 

Schedule 
Variance 
(Months) 

I-880/SR-92 Interchange Reconstruction December 2010 - December 2010 June 2011 7 
 
Project Status: Formal Risk Advertisement was approved by Caltrans. Risk Advertisement is scheduled 
for January 8, 2007.  Bid opening scheduled for April 11, 2007.  PS&E was approved by Caltrans at the 
end October 2006.  Formal Risk Advertisement approval by Caltrans is expected to occur in December 
2006, pending approval of the construction capital fund allocation plan. It is proposed to allocate the 
construction funds after the bids are opened. Risk Advertisement target date is early December 2006.  
Right-of-way acquisition is still in progress. Outstanding parcels include the Union Pacific Railroad parcel, 
a gas station parcel at Route 92 and Santa Clara St., and the parcels affected by the utility underground 
along Lindenwood Way.  Right of way certification target date is early April 2007.  Bids would open 
shortly afterwards, at which time BATA will take budget update actions as needed. Begin construction 
target date is June 2007.  Construction duration is expected to be four (4) years.   
 
Project Issues: 

Issue Mitigating Action 

The forecast schedule included an aggressive schedule for right-of-
way acquisition that provided for 18 months to clear numerous 
parcels in the project area. Additional time will be required to 
negotiate with parcel owners and the railroad complete property 
acquisition. 

Delays in right-of-way acquisitions are impacting the advertisement and 
construction of the project.  BATA and Caltrans are reviewing methods to 
accelerate the right-of-way procurement and begin the project.  Also, the 
construction contract will be advertised with an A+B specification, which could 
reduce the construction duration and partially recover the project schedule. 
 

Bids received on the I-238 Widening contract indicates that the 
construction estimate may be higher than currently forecasted, 
from $196.3 million to $216.8 million. 
 

Caltrans and BATA will perform a further in-depth review of the estimated costs 
of major contract items. 
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Regional Measure 1 Program  

Other Completed Regional Measure 1 (RM1) Projects 

Summary Description: Other completed Regional Measure 1 projects are the following: (a) Widen the San 
Mateo-Hayward Bridge along its low-trestle section and its eastern approach, (b) Widen the Bayfront 
Expressway (SR 84) from the Dumbarton Bridge to the U.S. 101/Marsh Road interchange, (c) Construct an 
eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and Interstate 80 near 
Pinole, and (d) Modify the U.S. 101/University Avenue interchange, (e) Richmond-San Rafael Bridge 
Trestle, Fender, and Deck Joint Rehabilitation Project. 
 
Other Completed RM1 Projects Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(11/2006) 

Cost To 
Date 

(11/2006) 

Cost 
Forecast 
(11/2006) Variance 

a B c d = b + c e f g = f - d 
San Mateo-Hayward Bridge Widening Project 217.8              -          217.8         208.6         211.9         (5.9) 
Bayfront Expressway Widening Project    36.1              -           36.1          33.2          36.1              -   
Richmond Parkway Project       5.9              -             5.9            3.9            5.9              -   
U.S. 101/University Interchange      3.8              -             3.8            3.7            3.8              -   
RSR Trestle, Fender, and Joint Rehabilitation   102.1              -          102.1          79.9          97.1        (5.0) 

TOTAL 365.7              -          365.7         329.3         354.8       (10.9) 
 
Schedule Summary 

Project Actual Project Completion Date 

Richmond Parkway Project May 2001 
San Mateo-Hayward Bridge Widening Project February 2003 
Bayfront Expressway Widening Project January 2004 
U.S. 101/University Interchange April 2004 
Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation August 2005 

 
 
Project Status: Construction has been completed on the above listed contracts. 
 
Project Issues: None. 
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APPENDICES 
 
A Toll Bridge Seismic Retrofit Program:  
       San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost  

Detail 

B Toll Bridge Seismic Retrofit Program Cost Detail 

C Toll Bridge Seismic Retrofit Program Summary Schedule 

D Regional Measure 1 Program Cost Detail 

E Regional Measure 1 Program Summary Schedule 

 

* Cost forecasts shown herein are as of June 30, 2006. Forecasts for the Monthly Reports are generally 

updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects and the 

TBSRP Quarterly Reports. 
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Appendix A: Toll Bridge Seismic Retrofit Program ($Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost 
Detail  

 

Note: Details may not sum to totals due to rounding effects. 

Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(11/2006) 
 Cost To Date 

(11/2006) 

 Cost
Forecast
 (11/2006) 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e

San Francisco-Oakland Bay Bridge East 
Span Replacement Project

East Span - Skyway 01202X
Capital Outlay Support 197.0       -          197.0      152.1      197.0       -           
Capital Outlay Construction 1,293.0    -          1,293.0   1,107.5  1,293.0    -           

Total 1,490.0      -            1,490.0     1,259.6    1,490.0    -             

East Span - SAS Superstructure 0120FX
Capital Outlay Support 214.6       -          214.6      26.8        214.6       -           
Capital Outlay Construction 1,753.7    -          1,753.7   211.2      1,767.4    13.7       

Total 1,968.3      -            1,968.3     238.0       1,982.0    13.7         
East Span - SAS E2/T1 Foundations 0120EX -             

Capital Outlay Support 52.5         -          52.5        16.3        52.5         -           
Capital Outlay Construction 313.5       -          313.5      187.2      313.5       -           

Total 366.0         -            366.0        203.5       366.0       -             

SAS W2 Foundations 0120CX
Capital Outlay Support 10.0         -          10.0        9.2          10.0         -           
Capital Outlay Construction 26.4         -          26.4        25.2        26.4         -           

Total 36.4           -            36.4          34.4         36.4         -             

YBI Transition Structures 0120PX
Capital Outlay Support 78.7         -          78.7        11.5        78.7         -           
Capital Outlay Construction 299.3       -          299.3      -            318.5       19.2       

Total 378.0         -            378.0        11.5         397.2       19.2         

Oakland Touchdown (see notes below) 01204X
Capital Outlay Support 74.4         -          74.4        22.8        92.1         17.7       
Capital Outlay Construction 283.8       -          283.8      -            302.5       18.7       

Total 358.2         -            358.2        22.8         394.6       36.4         
 * OTD Submarine Cable 0120K4

Capital Outlay Support 0.3           3.0           
Capital Outlay Construction -             9.6           

Total 0.3           12.6         
 * OTD No. 1 (Westbound) 0120L4

Capital Outlay Support 2.5           49.9         
Capital Outlay Construction -             226.5       

Total 2.5           276.4       
 * OTD No. 2 (Eastbound) 0120M4

Capital Outlay Support 0.2           15.8         
Capital Outlay Construction -             62.0         

Total 0.2           77.8         
 * OTD Electrical Systems 0120N4

Capital Outlay Support -             1.4           
Capital Outlay Construction -             4.4           

Total -             5.8           

Notes:                  Oakland Touchdown Cost-to-Date and Cost Forecast includes prior-to-split Capital Outlay Support Costs.
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Appendix A: Toll Bridge Seismic Retrofit Program ($Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost 
Detail (Cont’d.) 

 
 Note: Details may not sum to totals due to rounding effects. 

Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(11/2006) 
 Cost To Date 

(11/2006) 

 Cost
Forecast
 (11/2006) 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e

YBI South/South Detour 0120RX
Capital Outlay Support 29.5         -          29.5        17.5         29.5        -           
Capital Outlay Construction 131.9       -          131.9      36.6         152.2       20.3       

Total 161.4         -            161.4        54.1         181.7       20.3         

Existing Bridge Demolition 01209X
Capital Outlay Support 79.7         -          79.7        0.2           79.7        -           
Capital Outlay Construction 239.2       -          239.2      -             222.0       (17.2)      

Total 318.9       -          318.9      0.2           301.7       (17.2)      

YBI/SAS Archeology 01207X
Capital Outlay Support 1.1           -          1.1          1.1           1.1          -           
Capital Outlay Construction 1.1           -          1.1          1.1           1.1          -           

Total 2.2             -            2.2            2.2           2.2           -             

YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3.0           -          3.0          2.7           3.0          -           
Capital Outlay Construction 3.0           -          3.0          2.8           3.0          -           

Total 6.0           -          6.0          5.5           6.0          -           
YBI - Substation and Viaduct 0120GX

Capital Outlay Support 6.5           -          6.5          6.4           6.5          -           
Capital Outlay Construction 11.6         -          11.6        11.3         11.6        -           

Total 18.1         -          18.1        17.7         18.1        -           

Oakland Geofill 01205X -             
Capital Outlay Support 2.5           -          2.5          2.5           2.5          -           
Capital Outlay Construction 8.2           -          8.2          8.2           8.2          -           

Total 10.7         -          10.7        10.7         10.7        -           

Pile Installation Demonstration Project 01208X
Capital Outlay Support 1.8           -          1.8          1.8           1.8          -           
Capital Outlay Construction 9.2           -          9.2          9.2           9.2          -           

Total 11.0         -          11.0        11.0         11.0        -           

Stormwater Treatment Measures 0120JX
Capital Outlay Support 6.0           -          6.0          5.7           6.0          -           
Capital Outlay Construction 15.0         -          15.0        4.4           15.0        -           

Total 21.0           -            21.0          10.1         21.0         -             

Right-of-Way and Environmental 
Mitigation 0120X9

Capital Outlay Support -            -          -            -             -            -           
Capital Outlay & Right-of-Way 72.4         -          72.4        38.8         72.4        -           

Total 72.4           -            72.4          38.8         72.4         -             

Sunk Cost - Existing East Span Retrofit

04343X & 04300X

Capital Outlay Support 39.5         -          39.5        39.5         39.5        -           
Capital Outlay Construction 30.8         -          30.8        30.8         30.8        -           

Total 70.3         -          70.3        70.3         70.3        -           

Other Capital Outlay Support
Environmental Phase 97.7         -          97.7        97.7         97.7        -           
Pre-Split Project Expenditures 44.9         -          44.9        44.9         44.9        -           
Non-project Specific Costs 20.0         -          20.0        3.2           20.0        -           

Total 162.6       -          162.6      145.8       162.6       -           

Subtotal Capital Outlay Support 959.4         -            959.4        461.9       977.1       17.7         

Subtotal Capital Outlay Construction 4,492.1      -            4,492.1     1,674.3    4,546.8    54.7         
Other Budgeted Capital 35.1           -            35.1          0.6           11.0         (24.1)        

Total SFOBB East Span Replacement 
Project 5,486.6      -            5,486.6     2,136.8    5,534.9    48.3         
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Appendix B: Toll Bridge Seismic Retrofit Program Cost Detail ($Millions) 
 

Note: Details may not sum to totals due to rounding effects. 

Contract

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(11/2006) 
 Cost To Date 

(11/2006) 

 Cost
Forecast
 (11/2006) 

 At-Completion 
Variance 

a c d e = c + d f g h = g - e

SFOBB East Span Replacement Project
Capital Outlay Support 959.3     -           959.3             461.9      977.1        17.8         
Capital Outlay Construction 4,492.2  -           4,492.2          1,674.3   4,546.8     54.6         
Other Budgeted Capital 35.1       -           35.1               0.6          11.0          (24.1)        

Total 5,486.6  -           5,486.6          2,136.8   5,534.9     48.3         
SFOBB West Approach Replacement

Capital Outlay Support 120.0     -           120.0             86.0        120.0        -             
Capital Outlay Construction 309.0     -           309.0             218.8      309.0        -             

Total 429.0     -           429.0             304.8      429.0        -             
SFOBB West Span Retrofit -             

Capital Outlay Support 75.0       -           75.0               74.8        75.0          -             
Capital Outlay Construction 232.9     -           232.9             226.2      232.9        -             

Total 307.9     -           307.9             301.0      307.9        -             
Richmond-San Rafael Bridge Retrofit

Capital Outlay Support 134.0     (7.0)        127.0             125.6      127.0        -             
Capital Outlay Construction & Right-of-Way 780.0     (82.0)      698.0             665.6      698.0        -             

Total 914.0     (89.0)      825.0             791.2      825.0        -             
Benicia-Martinez Bridge Retrofit -             

Capital Outlay Support 38.1       -           38.1               38.1        38.1          -             
Capital Outlay Construction 139.7     -           139.7             139.7      139.7        -             

Total 177.8     -           177.8             177.8      177.8        -             
Carquinez Bridge Retrofit

Capital Outlay Support 28.7       -           28.7               28.8        28.7          -             
Capital Outlay Construction 85.5       -           85.5               85.4        85.5          -             

Total 114.2     -           114.2             114.2      114.2        -             
San Mateo-Hayward Bridge Retrofit -             

Capital Outlay Support 28.1       -           28.1               28.1        28.1          -             
Capital Outlay Construction 135.4     -           135.4             135.3      135.4        -             

Total 163.5     -           163.5             163.4      163.5        -             
Vincent Thomas Bridge Retrofit (Los Angeles)

Capital Outlay Support 16.4       -           16.4               16.4        16.4          -             
Capital Outlay Construction 42.1       -           42.1               42.0        42.1          -             

Total 58.5       -           58.5               58.4        58.5          -             
San Diego-Coronado Bridge Retrofit

Capital Outlay Support 33.5       -           33.5               33.2        33.5          -             
Capital Outlay Construction 70.0       -           70.0               69.4        70.0          -             

Total 103.5     -           103.5             102.6      103.5        -             
Subtotal Capital Outlay Support 1,433.1  (7.0)        1,426.1          892.9      1,443.9     17.8         
Subtotal Capital Outlay 6,286.8  (82.0)      6,204.8          3,256.7   6,259.4     54.6         
Subtotal Other Budgeted Capital 35.1       -           35.1               0.6          11.0          (24.1)        
Miscellaneous Program Costs 30.0       -           30.0               24.5        30.0          -             
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0  (89.0)      7,696.0          4,174.7   7,744.3     48.3         
Program Contingency 900.0     89.0       989.0             -            940.7        (48.3)        

Total Toll Bridge Seismic Retrofit Program 8,685.0  -           8,685.0          4,174.7   8,685.0     -             
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Appendix C: Toll Bridge Seismic Retrofit Program Summary Schedule 
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Appendix D: Regional Measure 1 Program Cost Detail ($Millions) 
 

Note: Details may not sum to totals due to rounding effects. 

Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget (11/2006)
 Cost To Date 

(11/2006) 
 Cost Forecast  

(11/2006) 
 At-Completion 

Variance 
a b c d e = c + d f g h =g - e

New Benicia-Martinez Bridge Project
New Bridge 00603_

84.9              7.7            92.6          81.1              92.6           -                 
-              -                 

661.9            107.3        769.2        698.1            769.2         -                 
10.1              -              10.1          13.9              10.1           -                 

Subtotal 672.0            107.3        779.3        712.0            779.3         -                 
756.9            115.0        871.9        793.1            871.9         -                 

I-680/I-780 Interchange Reconstruction 00606_

24.9              4.0            28.9          27.9              28.9           -                 
1.4                5.1            6.5            5.5                 6.5             -                 

26.3              9.1            35.4          33.4              35.4           -                 

54.7              16.1          70.8          67.5              70.8           -                 
21.6              -              21.6          15.4              21.6           -                 
76.3              16.1          92.4          82.9              92.4           -                 

102.6            25.2          127.8        116.3            127.8         -                 

I-680/Marina Vista Interchange Reconstruction 00605_
18.3              1.2            19.5          19.6              19.5           -                 
51.5              8.1            59.6          54.7              59.6           -                 
69.8              9.3            79.1          74.3              79.1           -                 

New Toll Plaza and Administration Building 00604_
11.9              3.3            15.2          14.8              15.2           -                 
24.3              2.0            26.3          22.6              26.3           -                 
36.2              5.3            41.5          37.4              41.5           -                 

Existing Bridge & Interchange Modifications 0060A_
Capital Outlay Support 4.3                5.7            10.0          5.5                 10.0           -                 
Capital Outlay Construction 17.2              10.9          28.1          -                  28.1           -                 

Total 21.5              16.6          38.1          5.5                 38.1           -                 

Other Contracts See note below
11.4              (2.3)           9.1            6.3                 9.1             -                 
20.3              (1.3)           19.0          15.2              19.0           -                 
20.4              (0.1)           20.3          12.3              20.3           -                 
52.1              (3.7)           48.4          33.8              48.4           -                 

155.7         19.7       175.3     155.2         175.3      -              
829.9         143.1     973.0     858.1         973.0      -              

20.4           (0.1)        20.3       12.3           20.3        -              
1.4             5.1         6.5         5.5              6.5          -              

31.7           -           31.7       29.3           31.7        -              
20.8           35.3       56.2       -               56.2        -              

1,059.9      203.1     1,263.0  1,060.4      1,263.0   -              

Notes:

Capital Outlay Support
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Total

Capital Outlay Support
BATA Funding
Non-BATA Funding

Subtotal
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Subtotal
Total

Capital Outlay Support

Total
Capital Outlay Construction

Capital Outlay Support
Capital Outlay Construction

Total

Capital Outlay Support
Capital Outlay Construction
Capital Outlay Right-of-Way

Total

Subtotal BATA Capital Outlay Support

Includes EA's 00601_, 00608_, 00609_, 0060A_, 0060C_, 0060E_, 0060F_, 0060G_, and 
0060H_ and all Project Right-of-Way

Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction
Project Reserves

Total New Benicia-Martinez Bridge Project
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Appendix D: Regional Measure 1 Program Cost Detail ($Millions) (Cont’d.) 
 

Note: Details may not sum to totals due to rounding effects. 

Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget (11/2006)
 Cost To Date 

(11/2006) 
 Cost Forecast  

(11/2006) 
 At-Completion 

Variance 
a b c d e = c + d f g h =g - e

Carquinez Bridge Replacement Project
New Bridge 01301_

Capital Outlay Support 60.5              (0.3)           60.2          60.1              60.2           -                 
Capital Outlay Construction 253.3            4.0            257.3        256.9            257.3         -                 

Total 313.8            3.7            317.5        317.0            317.5         -                 

Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0              (0.1)           31.9          31.9              31.9           -                 
Capital Outlay Construction 73.9              -              73.9          71.9              73.9           -                 

Total 105.9            (0.1)           105.8        103.8            105.8         -                 

Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16.1              -              16.1          10.9              16.0           (0.1)              
Capital Outlay Construction 35.2              -              35.2          21.7              35.2           -                 

Total 51.3              -              51.3          32.6              51.2           (0.1)              

Other Contracts See note below
Capital Outlay Support 15.8              (0.7)           15.1          14.7              15.1           -                 
Capital Outlay Construction 18.8              (0.7)           18.1          15.3              17.9           (0.2)              
Capital Outlay Right-of-Way 10.5              -              10.5          9.9                 10.5           -                 

Total 45.1              (1.4)           43.7          39.9              43.5           (0.2)              

124.4         (1.1)        123.3     117.6         123.2      (0.1)           
381.2         3.3         384.5     365.8         384.3      (0.2)           

10.5           -           10.5       9.9              10.5        -              
12.1           (2.2)           9.9         -               10.2        0.3            

528.2         -           528.2     493.3         528.2      -              

Notes: Other Contracts includes EA's 01302_, 01303_, 01304_, 01306_, 01307_, 01308_, 0130A_, 
0130C_, 0130D_ ,  0130F_, 0130G_, 0130H_, 0130J_, 00453_, 00493_, 04700_, 00607_, 
2A270_, and 29920_ and all Project Right-of-Way

Total Carquinez Bridge Replacement Project

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Project Reserves
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 Appendix D: Regional Measure 1 Program Cost Detail ($Millions) (Cont’d.) 

 
Note: Details may not sum to totals due to rounding effects. 

Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget (11/2006)
 Cost To Date 

(11/2006) 
 Cost Forecast  

(11/2006) 
 At-Completion 

Variance 
a b c d e = c + d f g h =g - e

Richmond-San Rafael Bridge Trestle, Fender, and Deck 
Joint Rehabilitation See note 1 below

Capital Outlay Support
BATA Funding 2.2                -              2.2            1.4                 2.2             -                 
Non-BATA Funding 8.6                -              8.6            10.4              10.4           1.8               

Subtotal 10.8              -              10.8          11.8              12.6           1.8               
Capital Outlay Construction

BATA Funding 40.2              -              40.2          33.4              33.4           (6.8)              
Non-BATA Funding 51.1              -              51.1          34.7              51.1           -                 

Subtotal 91.3              -              91.3          68.1              84.5           (6.8)              
Project Reserves -                 -              -              -                  -               -                 

Total 102.1            -              102.1        79.9              97.1           (5.0)              
Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation 0415U_

Capital Outlay Support
BATA Funding 4.0                0.5            4.5            2.9                 4.5             -                 
Non-BATA Funding 4.0                (4.0)           -              -                  -               -                 

Subtotal 8.0                (3.5)           4.5            2.9                 4.5             -                 
Capital Outlay Construction 16.9              3.6            20.5          14.4              20.5           -                 
Project Reserves 0.1                (0.1)           -              -                  -               -                 

Total 25.0              -              25.0          17.3              25.0           -                 

Richmond Parkway Project (RM 1 Share Only) Non-Caltrans
Capital Outlay Support -                 -              -              -                  -               -                 
Capital Outlay Construction 5.9                -              5.9            3.9                 5.9             -                 

Total 5.9                -              5.9            3.9                 5.9             -                 

San Mateo-Hayward Bridge Widening
See note 2 below

Capital Outlay Support 34.6              (0.2)           34.4          34.1              34.4           -                 
Capital Outlay Construction 180.2            (1.1)           179.1        174.0            176.2         (2.9)              
Capital Outlay Right-of-Way 1.5                -              1.5            0.5                 0.6             (0.9)              
Project Reserves 1.5                1.3            2.8            -                  0.7             (2.1)              

Total 217.8            -              217.8        208.6            211.9         (5.9)              

I-880/SR-92 Interchange Reconstruction
Capital Outlay Support 28.8              -              28.8          30.3              51.7           22.9             
Capital Outlay Construction

BATA Funding 85.2              -              85.2          -                  112.9         27.7             
Non-BATA Funding 9.6                -              9.6            -                  9.6             -                 

Subtotal 94.8              -              94.8          -                  122.5         27.7             
Capital Outlay Right-of-Way 9.9                -              9.9            8.1                 12.4           2.5               
Project Reserves 0.3                -              0.3            -                  9.7             9.4               

Total 133.8            -              133.8        38.4              196.3         62.5             

Bayfront Expressway Widening
Capital Outlay Support 8.6                (0.3)           8.3            8.1                 8.3             -                 
Capital Outlay Construction 26.5              -              26.5          24.9              26.5           -                 
Capital Outlay Right-of-Way 0.2                -              0.2            0.2                 0.2             -                 
Project Reserves 0.8                0.3            1.1            -                  1.1             -                 

Total 36.1              -              36.1          33.2              36.1           -                 

US 101/University Avenue Interchange Modification
Capital Outlay Support -                 -              -              -                  -               -                 
Capital Outlay Construction 3.8                -              3.8            3.7                 3.8             -                 

Total 3.8                -              3.8            3.7                 3.8             -                 

358.3         18.6       376.8     349.6         399.6      22.8          
1,569.8      148.9     1,718.7  1,478.2      1,736.5   17.8          

42.5         (0.1)      42.4     31.0         44.0        1.6           
14.0         1.1       15.1     15.9         16.9        1.8           
92.4         -         92.4     64.0         92.4        -             
35.6           34.6       70.3       -               77.9        7.6            

2,112.6    203.1   2,315.7 1,938.7    2,367.3   51.6         Total RM1 Program

Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

EA's 23317_, 01601_, and 01602_

Non-Caltrans

EA's 00487_, 01511_, and 01512_

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way

Project Reserves
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Appendix E: Regional Measure 1 Program Summary Schedule 
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Appendix F: Glossary of Terms 
 
AB144/SB 66 BUDGET:  the planned allocation of resources for the Toll Bridge Seismic Retrofit Program, 
or subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law 
by Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively. 
 
BATA BUDGET:  the planned allocation of resources for the Regional Measure 1 Program, or subordinate 
projects or contracts as authorized by the Bay Area Toll Authority as of June 2005. 
 
APPROVED CHANGES: for cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by 
the Bay Area Toll Authority Commission.  For schedule, changes to the AB 144/SB 66 Project Complete 
Baseline approved by the Toll Bridge Program Oversight Committee, or changes to the BATA Project 
Complete Baseline approved by the Bay Area Toll Authority Commission. 
 
CURRENT APPROVED BUDGET:  the sum of the AB144/SB66 Budget or BATA Budget and Approved 
Changes. 
 
COST TO DATE:  the actual expenditures incurred by the program, project, or contract as of the month and 
year shown. 
 
COST FORECAST:  the current forecast of all of the costs that are projected to be expended so as to 
complete the given scope of the program, project, or contract. 
 
AT COMPLETION VARIANCE or VARIANCE (cost):  the mathematical difference between the Cost 
Forecast and the Current Approved Budget. 
 
AB 144/SB 66 PROJECT COMPLETE BASELINE: the planned completion date for the Toll Bridge 
Seismic Retrofit Program or subordinate projects or contracts. 
 
BATA PROJECT COMPLETE BASELINE:  the planned completion date for the Regional Measure 1 
Program or subordinate projects or contracts. 
 
PROJECT COMPLETE CURRENT APPROVED SCHEDULE:  the sum of the AB144/SB66 Project 
Complete Baseline or BATA Project Complete Baseline and Approved Changes. 
 
PROJECT COMPLETE SCHEDULE FORECAST: the current projected date for the completion of the 
program, project, or contract. 
 
SCHEDULE VARIANCE or VARIANCE (schedule):  the mathematical difference expressed in months 
between the Project Complete Schedule Forecast and the Project Complete Current Approved Schedule. 
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The following information is provided in accordance with California 
Government code Section 7550: 
 
This document is one of a series of reports prepared for the Bay Area Toll 
Authority (BATA)/Metropolitan Transportation Commission (MTC) for the 
Toll Bridge Seismic Retrofit and Regional Measure 1 Programs.  The 
contract value for the monitoring efforts, technical analysis, and field site 
works that contribute to these reports, as well as the report preparation 
and production, is $1,574,873. 
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